
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNQ234 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/14/2016

%

$0.00

317.0

105.0

105.0

33.12

%Percent Complete($):

%Percent Behind:

DAVIDSON

11.30

Date Notice to Proceed: 08/18/2016

06/30/2017

$2,092,371.58

$2,073,192.15

$480,304.32 $66,117.33$414,186.99

$-1,565.60

$0.00Test Report Payment Adjustments:

$478,738.72 $407,621.39 71,117.33

$480,304.32 $66,117.33$414,186.99

$0.00 $0.00

$0.00 $0.00

$-6,565.60 $5,000.00

The grading, drainage and paving on I-40 EB at I-440 South

21.82

20161130

Project(s): 19005-3159-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

IM/NH-40-4(81)100.00 43585871,117.3319005-3159-44 15The grading, drainage and paving on I-40 EB at the interchan

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.200

0.600

$9,000.00

$27,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

19005-3159-44 0100 9019 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19005-3159-44 0100 9017 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19005-3159-44 0100 9018 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.09 LIQUIDATED DAMAGES/Per 20
Minutes for Rolling Roadblock

19005-3159-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

1,478.931,478.930

404.55404.550

19005-3159-44 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

19005-3159-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70,000.00

0.000

1.000

$0.00

$70,000.00

201-01 CLEARING AND GRUBBING

19005-3159-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

19005-3159-44 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,762.24

0.000

0.000

$0.00

$0.00

202-06.41 REMOVAL OF BUILDINGS (TRACT
NO.)/Removal of house on tract
number 15.

19005-3159-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,118.000 $23.00

1,948.140

5,364.810

$44,807.22

$123,390.63

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

19005-3159-44 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

19005-3159-44 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,202.000 $22.00

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

19005-3159-44 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

19005-3159-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $262.50

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

19005-3159-44 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $10.50

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

19005-3159-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $5.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

19005-3159-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $3.95

0.000

548.000

$0.00

$2,164.60

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01100100

-387.10-98.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0019005-3159-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $262.50

2.000

2.000

$525.00

$525.00

209-08.07 ROCK CHECK DAM PER

19005-3159-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $393.75

0.000

5.000

$0.00

$1,968.75

209-08.08 ENHANCED ROCK CHECK DAM

19005-3159-44 0100 0140 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $20.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

19005-3159-44 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $2.60

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

19005-3159-44 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,882.000 $21.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19005-3159-44 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $43.00

0.000

35.730

$0.00

$1,536.39

303-10.01 MINERAL AGGREGATE (SIZE 57)

19005-3159-44 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $64.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,718.000 $64.00

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

19005-3159-44 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $555.00

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

19005-3159-44 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $48.00

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

19005-3159-44 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

322.000 $64.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

19005-3159-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

19005-3159-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19005-3159-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $835.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

19005-3159-44 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $47.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

19005-3159-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $685.00

0.000

3.460

$0.00

$2,370.10

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

19005-3159-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19005-3159-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19005-3159-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $72.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

19005-3159-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,289.000 $72.00

0.000

675.620

$0.00

$48,644.64

411-03.10 ACS MIX(PG76-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019005-3159-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-623.26-623.260

0.000.000

19005-3159-44 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19005-3159-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

19005-3159-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

626.70626.700

626.70626.700

19005-3159-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

19005-3159-44 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,700.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,311.112,311.11 0.000.0019005-3159-44 0100 0290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $1.75

0.000

2,311.110

$0.00

$4,044.44

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

19005-3159-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $110.00

0.000

19.000

$0.00

$2,090.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

19005-3159-44 0100 0310 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,200.00

0.000

2.980

$0.00

$3,576.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

19005-3159-44 0100 0320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $3.00

0.000

90.000

$0.00

$270.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

19005-3159-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $25.00

0.000

20.000

$0.00

$500.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT03300100

-500.00-20.000

0.000.000

19005-3159-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $18.75

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.13

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

19005-3159-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $656.25

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

19005-3159-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT03600100

0.000.000

5,000.001.000

19005-3159-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

708.000 $0.80

0.000

708.000

$0.00

$566.40

706-01 GUARDRAIL REMOVED

19005-3159-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,720.000 $13.40

0.000

0.000

$0.00

$0.00

707-01.01 CHAIN-LINK FENCE (4-FOOT)

19005-3159-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $175.00

0.000

0.000

$0.00

$0.00

707-01.02 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 4'
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19005-3159-44 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.14

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

19005-3159-44 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $214.20

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

19005-3159-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $4.75

0.000

1,003.000

$0.00

$4,764.25

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(DESCRIPTION)

19005-3159-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,830.000 $1.55

0.000

2,300.000

$0.00

$3,565.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

19005-3159-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $235.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

19005-3159-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $30.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

19005-3159-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $35.00

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 50.4650.46 0.000.0019005-3159-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $36.00

0.000

50.460

$0.00

$1,816.56

709-05.08 MACHINED RIP-RAP (CLASS B)

19005-3159-44 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,051.000 $7.35

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

19005-3159-44 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $3.70

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

19005-3159-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $682.50

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

19005-3159-44 0100 0490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.050

0.200

$4,000.00

$16,000.00

712-01 TRAFFIC CONTROL

19005-3159-44 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $30.00

0.000

2,400.000

$0.00

$72,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

19005-3159-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $38.00

0.000

5.000

$0.00

$190.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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0.00 110.00110.00 0.000.0019005-3159-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $8.50

0.000

110.000

$0.00

$935.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

19005-3159-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $38.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

19005-3159-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $38.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

19005-3159-44 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

665.000 $9.50

0.000

999.300

$0.00

$9,493.35

712-06 SIGNS (CONSTRUCTION)

19005-3159-44 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

6,753.860

8,319.150

$6,753.86

$8,319.15

712-08.01 UNIFORMED POLICE OFFICER

19005-3159-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

3.000

$0.00

$2,700.00

712-08.03 ARROW BOARD (TYPE C)

19005-3159-44 0100 0570 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $105.00

0.000

14.000

$0.00

$1,470.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR
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19005-3159-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $5.00

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

19005-3159-44 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

19005-3159-44 0100 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.50

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

19005-3159-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $32.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

19005-3159-44 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $4.30

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

19005-3159-44 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $12.75

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

19005-3159-44 0100 0640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $20.00

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS
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19005-3159-44 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,700.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

19005-3159-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

2.000

$0.00

$13,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19005-3159-44 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $8.20

0.000

0.000

$0.00

$0.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

19005-3159-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $495.00

0.000

0.000

$0.00

$0.00

714-05.04 PULL BOXES (TYPE C)

19005-3159-44 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,410.000 $1.60

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

19005-3159-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,205.000 $1.40

0.000

0.000

$0.00

$0.00

714-06.08 CABLE (DESCRIPTION)/(# 6
COPPER SOFT DRAWN BARE)

19005-3159-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,675.00

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(45')
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19005-3159-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,810.00

0.000

0.000

$0.00

$0.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

19005-3159-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $670.00

0.000

4.500

$0.00

$3,015.00

714-08.30 REMOVE & RELOCATE LIGHT
STANDARD

19005-3159-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $890.00

0.000

0.000

$0.00

$0.00

714-09.03 LUMINAIRES (250 WATT)

19005-3159-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

281.000 $10.50

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

19005-3159-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $78.75

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

19005-3159-44 0100 0770 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,250.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19005-3159-44 0100 0780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

1.000

$0.00

$30,000.00

717-01 MOBILIZATION
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19005-3159-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200,000.00

0.000

0.000

$0.00

$0.00

725-20.23 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 71FT TO
90FT)/(SPANS 71FT TO 90FT)

19005-3159-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $495.00

0.000

0.000

$0.00

$0.00

725-20.43 PULL BOX (TYPE C)

19005-3159-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,560.00

0.000

0.000

$0.00

$0.00

725-20.44 PULL BOX (TYPE D)

19005-3159-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,870.00

0.000

0.000

$0.00

$0.00

725-20.45 PULL BOX (TYPE E)

19005-3159-44 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,620.000 $2.30

0.000

0.000

$0.00

$0.00

725-20.56 CABLE (1/C #4 AWG.)

19005-3159-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,720.00

0.000

0.500

$0.00

$8,860.00

725-21.05 DYNAMIC MESSAGE SIGN
REMOVE & REPLACE

19005-3159-44 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,239.59

0.000

0.000

$0.00

$0.00

725-21.53 REMOVAL & REPLACE TYPE C
CABINET
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19005-3159-44 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,477.000 $10.50

0.000

0.000

$0.00

$0.00

725-22.24 CONDUIT BANK (TYPE 4)

19005-3159-44 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $13.65

0.000

0.000

$0.00

$0.00

725-22.50 DMS CONDUIT BANK

19005-3159-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $125.00

0.000

0.000

$0.00

$0.00

725-23.01 ITS CABLE MARKER

19005-3159-44 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,712.000 $2.20

0.000

0.000

$0.00

$0.00

725-23.10 FIBER OPTIC CABLE (72 F)

19005-3159-44 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

635.000 $2.10

0.000

0.000

$0.00

$0.00

725-23.21 FIBER OPTIC DROP CABLE (12 F)

19005-3159-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

725-23.27 FIBER OPTIC CLOSURE
(DESCRIPTION)/(96F)

19005-3159-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $615.00

0.000

0.000

$0.00

$0.00

725-23.28 FIBER OPTIC SPLICE FUSION
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19005-3159-44 0100 0920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,050.00

0.000

0.000

$0.00

$0.00

725-24.41 BURN-IN PERIOD

19005-3159-44 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,250.00

0.000

0.000

$0.00

$0.00

725-24.51 SYSTEM INTEGRATION

19005-3159-44 0100 0940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $700.00

0.000

0.000

$0.00

$0.00

725-24.55 AS-BUILT PLANS

19005-3159-44 0100 0950 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $3.00

0.000

133.330

$0.00

$399.99

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

19005-3159-44 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,660.000 $2.20

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

19005-3159-44 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,772.000 $3.25

0.000

2,140.000

$0.00

$6,955.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

19005-3159-44 0900 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

183.000 $92.90

0.000

0.000

$0.00

$0.00

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE
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19005-3159-44 0900 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $475.00

0.000

0.000

$0.00

$0.00

795-06.04 CONNECT TO 6IN WATER LINE

19005-3159-44 0900 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $440.00

0.000

0.000

$0.00

$0.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

19005-3159-44 0900 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $480.00

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

19005-3159-44 0900 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $27.85

0.000

0.000

$0.00

$0.00

795-09.28 3/4IN COPPER SERVICE PIPE

19005-3159-44 0900 1090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $8.55

0.000

0.000

$0.00

$0.00

795-13.01 DI FITTINGS

19005-3159-44 0900 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $96.50

0.000

0.000

$0.00

$0.00

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

19005-3159-44 0900 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,420.00

0.000

0.000

$0.00

$0.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH
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19005-3159-44 0900 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $32.00

0.000

0.000

$0.00

$0.00

797-08.04 4IN PVC PIPE FOR SERVICE
LATERAL

19005-3159-44 0900 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $34.60

0.000

0.000

$0.00

$0.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

19005-3159-44 0900 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $380.00

0.000

0.000

$0.00

$0.00

797-08.07 4IN CLEAN OUT ASSEMBLY

19005-3159-44 0900 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $440.00

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY

19005-3159-44 0900 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $330.00

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

19005-3159-44 0900 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.00

0.000

0.000

$0.00

$0.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

19005-3159-44 0900 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $700.00

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE
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19005-3159-44 0900 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

538.000 $7.45

0.000

0.000

$0.00

$0.00

797-11.30 RETIREIN PLACE EXISTING
SEWER <8IN

19005-3159-44 0900 1200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $10.00

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

19005-3159-44 0900 1210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

0.000

0.000

$0.00

$0.00

797-11.42 RESTORE GRAVEL

19005-3159-44 0100 0980 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $52.50

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

19005-3159-44 0100 0990 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $31.50

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

19005-3159-44 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.63

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

19005-3159-44 0100 1000 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $21.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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19005-3159-44 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

0.000

$0.00

$0.00

801-06 MULCH

19005-3159-44 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $47.25

0.000

0.000

$0.00

$0.00

802-13.11 ARONIA MELANOCARPA (BLCK
CHOKEBERRY 2-5FT C.G.)

19005-3159-44 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $47.25

0.000

0.000

$0.00

$0.00

802-13.15 PHYSOCARPUS OPULIFOLIUS
(NINEBARK) 2-5FT C.G.

19005-3159-44 0100 1030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $3.40

0.000

497.560

$0.00

$1,691.70

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT10300100

-678.50-199.560

0.000.000

V47 - TSMR *END OF REPORT*
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